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NOTIFICATION OF CONTRACT EXECUTION

CONTRACT BASED ON
10: Themis P. Speis, Director AUTHORIZA TION NUMAE R
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NRR-85-055

Division of Safety Technology

0"?6 f Nuclear Reactor ulation DATE
} * 2/11/85

CONTRACT CHANGES PER THIS ACTION

Mod issued to increase travel
ceiling under above-numbered
contract to allow MIT reps

Contract Administrator to attend a meeting at NRC HQ
DOE MGTR program. Additional
Technical Contracts Branch trip was not anti-ipated when
contract was awarded. Total
DIVISION OF CONTRACTS, ADM contract amount {s increased.
CONTRACTOR (Namwe & L ~cotion) EXECUTION DATE
Massachusetts Institute of Technology 8/27/85
Office of Sponsored Programs TYPE OF CONTRACT

Cambri MA 02139
- Cost - No fee

PERIOD OF PERFORMANCE
2/11/85% -« 2/11/86

PROBCT TITLE

"Safety Regulation on Advanced Reactors” PRINCIPAL INVESTIGATON

Dr. Michael Golay

o o et

NARC AUTHORIZED REPRESENTATIVE

Thomas King
BAR NUMBE R P NUMBER
20-19-50-55-5 01318 AMOUNT
NEW NRC FUNDS g 1.131.00 “*3
. ro1aL Fy 95 runoinG s 148,618, 72

TOTAL NRC OBLIGATIONS g 148,618.72
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