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VICE PRENIDENT (704) 3734831

NUCLEAR PRODUCTION

August 30, 1985

s 4

CJ

<

Dr. J. Nelson Grace, Regional Administrator C;

U. S. Nuclear Regulatory Commission o
Region II

101 Marietta Street, NW, Suite 2900 -

Atlanta, Georgia 30323 ~

Re: Catawba Nuclear Station, Unit 2 .

Docket No. 50-414 —

Significant Deficiency No. 414/85-G7

Dear Dr. Crace:

My letter of May 23, 1985, regarding this deficiency, stated that the corrective
action would be complete by September 1, 1985. The required modifications to
the battery racks were to have been implemented concurrently with the reinstal-
lation of the rejarred battery cells. Revised schedules for the testing and
shipping of the battery cells necessitate a delay in both of these projects.

All modifications associated with this deficiency will be complete for Catawba
Unit 2 by November 1, 1985.

Very truly yours,

#B Zak

lal B, Tucker
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cc: Director Palmetto Alllance
Office of Inspection and Enforcement 2135% Devine Street
U. S8, Nuclear Regulatory Commission Columbia, Souih Carolina 29205

Washington, D. C. 20555
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Carolina Environmental Study Group 1106 Circle 75 Parkway
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