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UNITED STATES
NUCLEAR REGULATORY COMMISSION

WASHINGTON, D.C. 20685-0001

‘.*.C

Scientech, Inc. FEB 25 1997
ATTN: Mr. Douglas Knight

910 Clopper Road

Gaithersburg, MD 20878

Dear Mr. Knight:

Subject: MODIFICATION NO. 3 TO TASK ORDER NO. 211 ENTITLED, "TECHNICAL
REVIEW OF THE LICENSING BASIS FOR MILLSTONE UNIT 1" UNDER
CONTRACT NO. NRC-03-95-026

This to confirm verbal authorization provided to you by Carolyn A. Cooper of
my office on December 1, 1996, to extend the period of performance of the task
order from December 1, 1996 through March 28, 1997 and incorporate & within
scope change to the task order in accordance with the attached SOW.
Accordingly, the subject task order is hereby modified as follows:

The third paragraph, as modified in Modification No. 1. beginning with "Task
Order number 211 . . ." is deleted in its entirety and substituted with the
following in lieu thereof:

“Task Order No. 211 shall be in effect from April 23, 1996 through
March 31, 1997."

The SOW of the basic task order is replaced with the attached revised SOW.

It is hereby aareed that no increase or decrease in the ceiling amount of the
subject task order relative to this modification shall be required.

This task order modification obligates no funds. The issuance of this task
order modification does not amend any others terms or conditions of the
subject contract.

Please indicate your acceptance of this task order by having an official who
is authorized to bind your organization execute three copies of this document
in the spaces provided below and return two copies to me. You should retain
the third copy for your records.

Sincerely,

Lb-ﬂ;\{}w \f /_') { (' J’/“ {

obert B. Webber, Contracting Officer
Technical Aquisition Branch No. 2
Division of Contracts
Office of Administration
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