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CONNECTICUT YANKEE ATOMIC POWER COMPANY

B E R L I N. CONNECTICUT
P o BOX 270 HARTFORD, CONNECTICUT 06141-0270

7ELEPHONE

203-665-5000
August 15,1985

Docket No. 50-213
Bf1659

Director of Nuclear Reactor Regulation
Attn: Mr. John A. Zwolinski, Chief

Operating Reactor Branch No. 5
U.S. Nuclear Regulatory Commission
Washington, DC 20555

Gentlemen:

liaddam Neck Plant
Status of Appendix R Modifications

On November 14, 1984, the NRC Staff granted certain exemptions from Appendix
R of 10CFR50 for the Haddam Neck Plant. The exemptions also approved various
proposed modifications as a condition to providing an equivalent level of protection
required by Appendix R. The implementation dates for these modifications are
governed by 10CFR50.48(c)(2) and (c)(3) schedules. Non-outage modifications are
required to be implemented by August 14, 1985 in accordance with 10CFR50.
48(c)(2). The Connecticut Yankee Atomic Power Company (CYAPCO) hereby
informs the NRC Staff that these modifications have been implemented.
Modifications in the Control Room or modifications that require scaffolding over
safe shutdown equipment will be implemented during the next refueling outage for

' obvious safety reasons (i.e. the modifications are outage-related).

Outage modifications are required to be implemented during the next refueling
outage or a planned outage of at least 60 days in duration or an unplanned outage
of at least 120 days in duration in accordance with 10CFR50.48(c)(3). The next
refueling outage is scheduled to begin in January 1986. CYAPCO hereby informs
the NRC Staff that those modifications associated with the rerouting of cabling or
purchasing of equipment for the new Switchgear Room or the remote fire
instrumentation panel will not be implemented during the next refueling outage.
CYAPCO will be requesting schedular relief for the Switchgear Room and remote
fire instrumentation panel modifications by a forthcoming schedular exemption
request. All other outage modifications are planned to be implemented during
upcoming the refueling outage.
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CY APCO will also be requesting exemptions from Section !!I.G.2 of Appendix R for
certalo fire barriers that provide equivalent fire protection to that of Appendix R
but do not meet the three stipulated methods of Appendix R. Exemption requests
for the fire barriers are being submitted to seek NRC Staff concurrence with
CY APCO's determination that an equivalent level of protection to that required of
Appendix R is provided with the fire barrier configurations that presently exist or
that will be implemented during the next refueling outage. The evaluation upon
which these exemptions are based considered all known NRC guidance and
interpreta tions, and was performed in accordance with plans previously
summarized in the W.G. Counsil letter to R.H. Vollmer dated June 18, 1984.
Further information on these fire barriers will be provided with the exemption
requests.

Very truly yours,

CONNECTICUT YANKEE ATOMIC POWER COMPANY

. F-d1 A
J.F. Opeka w U
Senior Vice President

cc: Dr. T.E. Murley
C.I. Grimes


