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Task: Allegation A-126, A-291

Reference No.: 4-84-A-06: 21, 172

Characterization: It is alleged that Tompkins-Beckwith (T-B) did not maintain
material traceability on the supplemental steel used with pipe hangers and
supports. The supplemental steel means additional steel used to install
pre-fabricated pipe hangers and supports.

Assessment of Allegation: Bergen-Patterson (B-P) furnished piping supports and
hangers. EBASCO furnished supplemental structural steel for use by T-B during
installation of the piping hangers and supports.

The EBASCO specifications and 10 CFR 50, Appendix B requirements specify that
only properly certified material in accordance with ASTM specifications be used
for supports and hangers. B-P and the structural steel suppliers to EBASCO
provided Certificates of Compliance (C of C) with each shipment. The C of C
stated that the material furnished met ASTM specifications.

The EBASCO Material Inspection Receiving Report (MIRR) was used to verify that
the correct material was received. A Requisition on Warehouse (ROW) was used
by T-B to obtain release of the material from EBASCO.

The initial T-B program was established to provide traceability of the paint to
be used on the supplemental steel. A material control number was steel

stenciled on each item listed on the R0W. If the material was cut into smaller
pieces, the number was to be transferred accordingly.

After number stamping, the material was painted by a subcontractor. Different
colored paint was used with yellow signifying non-safety non-permanent material.
The other colors used designated safety related material.
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In 1978 T-B agreed to a contract change with EBASCO to extend the paint
material traceability system to also include steel traceability. Because the i

change came after the original program had been in operation, a number of
implementation problems occurred and providing full steel traceability proved
difficult.

In late 1983, the contract between E8ASCO and T-B was changed to reflect a
decision by EBASCO to abandon attempts to provide supplemental structural
steel traceability using material control numbers. The supplemental structural
steel certification program continued to be in effect as it had been throughout
the project.

The alleger based his concern on his knowledge of the material traceability
system that was in effect June 1978 to 1984. The system described in the
allegation is not representative of the original or final programs. The
change back to the original material control system in early 1984 resolves the
concern of the alleger. Our evaluation concludes that the support material
traceability neet the requirements of 10 CFR 50, Appendix B.

We have discussed our findings with the alleger on May 3, 1984 He agreed and

expressed satisfaction with our explanation and resolutions. This allegation
has no safety significance.

< -

Potential Violations: None.
- -

Actions Recuired: None.

References

1. T-B Procedure TP8-49

2. T-B Procedure TPB-19
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