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The purpose of this modification is to increase the total estimated cost ceiling and obligatior
anount of the contract by 5250,000.00. Accordingly, the follcwing change is applicable:

Section G - Consideration and Paynent, subparagraph G.l.A. is deleted in its
entirety and the following paragraph is substituted in lieu thereof:

A. Consideration
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It is estimated that the total cost to the Government for full
perfornance of this contract will be $536,153.00. The ancunt presently
obligated by the NRC with respect to this contract is $536,153.00.
This sum represents the total estimated reimbursable cost ceiling, I

including fee, for all task orders placed under this contract.
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