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The purpose of this modification is to Nvise Article IV - Contract Ceilino and
Article V - Consideration and Payment. Accordingly. the following revisions are

; accomplished: -
,

| 1. Under Article IV - Contract ceiling, the first sentence is revised to increasei

the contract cost ceiling. therefore:
!

Delete: "349.167.00"
Insert: "372.000.00" (Continued)gge a. .u . . m e. . eA = IsA. .. .*,. . .e . e. vou e.
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2. Under Article V - Consideration T payment, paragraph A, Estimated Cost,
Ficed. Fee and Oblication, Subparagraph 1, is revised as follows:

Delete: "330,000.00"
Insert: "372,000.00"

.

3. Under Artical V - Concideration & Payment, paragraph A, Estimated Cost.
Fixed Fee and Oblicat< on, Subparagraph 3. is revised as follows:

.

.

Delete: "330,000.00"
Insert: "372,000.00"

,

*
.

All other terms and conditions set forth under this contract remain unchanged.
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SUBCONTRACTOR:

Engineering and Economics Research Inc.
*

By: b /# SE>A1
Da te': 7 /m / ;ta-~

"'
Name:

Title: '

.

PRIME CONTRACTOR

U.S. Small Business Administration

'Q Y .OBy:
ffDate: _onv%<

Nsme!
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Title: __ b% N *
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PROCURING OFFICE:

U.S. Nuclearygul tory Comnission

By: __ k | ,} . / , h ., ~ Y
Date: _ f iBG''

[J. Edj[/ worthPg,, . / ' '/
Title: Contracting Officer
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