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This modification is being i1ssued to extend the period of performance from July 02, 1985
through September 20, 1985, This extension will be accomplished at no additional cost
to the Government,

Section F.3 Duration of Contract Period 1s revised as follows:
Delete: “six weeks" ' %O:W
Insert: "fifteen weeks ﬁzg 7 PDR
A1l other terms and conditions remain unchanged,
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