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This modification is to extend the completion date of the contract from September 29, 1985
to February 10, 1986 with no additional cost to the Government. The contractor, by
issuance of this modification, is hereby given authority to continue performance on
Task Order 003 to completion, which is expected to occur on or before February 10, 1986.
No new work shall be performed, nor will any new task orders be issued hereunder.
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