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A) ENDMENT NO. 26
TO

LICENSE APPLICATION'

' '' FOR,

SOUTHWEST EXPERIMENTAL. .

FAST OXIDE REACTOR (SEFOR) J

1

1

| As authorized by Construction Permit CPPR-17, Docket 50-231, construction
!

of the Southwest Experimental Fast Oxide Reactor (SEFOR) facility and pre-

| operational testing has been substantially completed. A notice of intent
'

of the Atomic Energy Commission to issue a provisional operating license
|
|- for power levels up to 1 MWt was published in the Federal Register on

November 15, 1968. Issuance of the license is being delayed until certain
,

pre-operational tests are completed. Since the notice of intent to issue a i

provisional operaf ng license has been published in the Federal Register, it

may not be neccser.y to extend the construction completion dates. However,

| if' an extension of the completion dates is required, General Electric hereby

requests that such extension be made.

General Electric now amends its application to extend the estimated comple-

tion dates for the facility. The revision of the estimate for completion of
'

construction is necessary because of delays that have been experienced in

-performing the pre-operational tests on the primary coolant system. These

delays are the result of unsatisfactory performance of temporary filter-screens
|

; that were installed in the primary coolant loops as part of these pre-operational
;

tests. Efforts to procure a satisfactory filter-screen so that these tests cac
4

be repeated are currently in progress. It may be possible that a satisfactory
,
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fiiter-screen car $ be obtained and the testing required for issuance of a
.,

provisional operating license can be completed by January 31, 1969. However,
ladditional time is requested because of possible delays in procurement of the |

filter-screen and to cover any additional unexpected delays that may be encountered,

t

'during the conduct of the remaining pre-operational tests. This amendment

is effected by the substitution of revised page 11 dated January 14,1969 for

the same numbered page of the application dated November 1,1968.

GENERAL ELECTRIC COMPANY
BREEDER REACTOR DEVELOPMENT

OPERATION
|

By
Karl Cohen, General Manager

;

|

Subscribed and sworn to before me this /+'ra(_ day of bm/ .
,

1969. .9 /

M 1rsM @, IuwaAY
Notadt Publ){/in and f(f the County of
Santa Clara, State of California

My Commission Expires: M //' /9 7 A
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Lin.iALdEAL9( | MAFNE; J. SHERGAUS
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- 4 NOTARY FUBLIC CALIFORNIA j
SANI A CLARA COUNTY
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,[ My Commission Dpires Nov.18,1972,
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Electric. - Accordingly, SAEA hereby authorizes General3

Electric, to act for SAEA as well as itself, and General
*

Electric assumes responsibility for acting for SAEA as well
'

,
, as itself, in submitting future amendments to this applica-

| tion and correspondence relating to the application or to
|

the licenses which have been requested herein other than
|

!

such information which the Commission may wish to obtain

directly through SAEA alone.
;

( B. Completion Date
,

i

The earliest completion date for SEFOR is estimated to be

| * January 31, 1969,* and the latest completion date is estimated to

be * April 30, 1969.*

| 9. Security Agreement

SAEA and General Electric agree that they will not permit any
1

individuals to have access to restricted data until the Civil Service
,

|
'

Commission shall have made an investigation and report to the

Atomic Energy Comrr.!ssion on the character, associations, and

loyalty of such individual and the Atomic Energy Commission shall

| have determined that permitting such person to have access to
;
,

,

restricted data will not endanger the common defense and security.
,

10. Future Amendment Procedure '

This application has been prepared in a manner designed to permit

future application amendments to be consolidated into a single inte-
9

1 grated document for more efficient use and ready reference. Sub-.

|

|

sequent application amendments will identify the amendment by
i

1

4

License No. Docket No. 50-231 Sect. No. 10 Page,

Amend. No. 26 Date January 14, 1969 Amends Sect. (s) 8 11
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