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( UNITED STATES

w ATOMIC ENERGY COMMISSION
WASHINGTON, D.C. 20545%x,~f

~

| r
~

GENERAL ELECTRIC COMPANY.

j .,

AND
. s

.,

SOUTHWEST ATOMIC ENERGY ASSOCIATES

DOCKET No. 50-231

| ORDER OF EXTENSION OF COMPLETION DATE-

; General Electric Company having filed a request for extension of the latest

completion date specified in Provisional Construction Permit No. CPPR-17

l for the 20 megawatt thermal plutonia-urania fueled, fast-spectrum, sodium-

cooled, experimental reactor located in Cove Creek Township, Washington

| County, Arkansas, and good cause having been shown for extension of said

| date pursuant to Section 185 of the Atomic Energy Act of 1954, as amended,

| and Section 50.55 of the Commission's regulations:
i

It.is hereby ordered that the latest completion date is extended to

April 30, 1969.

1

FOR THE ATOMIC ENERGY COMMISSION

Or!g;nal Signed by

Peter A. Morris

Peter A. Morris, Director
Division of Reactor Licensing

| Date of Issuance: JAN 2 98
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