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ARTICLE 11 - PERIOD OF PERFORMANCE

Delete - shall be completed by September 30, 1978
Substitute - shall be completed by March 1, 1979

There shall be nu change in the total cost of the contract.
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