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PACIFIC GAS AND ELECTRIC COMPANY

(DI ABL,0 CANYON NUCLEAR P0nER PLANI, UNIT I)

DOCKET NO. 50-275 ;

ORDER EXTENDING CONSTRUCTION COMPLETION DATE

Pacific Gas and Electric Company is the holder of Construction Permit
i

CPPR-39 issued by the Nuclear Regulatory Commission on April 23, 1968 |

for construction of the Olablo Canyon Nuclear Power Plant, Unit I,

presently under construction on the applicant's si te in San Luis Obispo
/

County, Cal i fornia .

On May 25,1976, Pacific Gas and Electric Company filed a request for

an extension of the completion date. ;
!

On Apr i l 29, 1976 the United States Ceologice! Survey (USGS) issued

its review of the geological and seismologic data' relevant to the Diablo <

I
Canyon Units in which it was concl uded that an earthquake occurring anywhere j

along the Hosgri Fault should be considered in addition to those earthquakes

previousl y conoidered in the design of the units. On-May 11, 1976 the

Commission's Staf f issued Supplement No. 4 to the Safety Evaluation Report

which specified an ef fective horizontal ground acceleration to be used for

the development of design response spectra for the piant based upon the

earthquake postulated by the USGS.

Additional time will be required to permit PGandE to evaluate the

plant's capability to withstand the new earthquake, for the Commission to

review and eval uate PGandE's work, and to concl ude the licensing process.
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This action involves no significant hazards consideration; good cause

has been shown for the delay; and the requested extension i s for a

reasonable period, the bases for which are set forth in a staf f eval uation

dated

For f urther de; alls with respect to this action, see (l) the applicant's

request for extension of the completion dates pated May 25,1976, and (2)
the Staf f's related eval uation, all of which are available for public

inspection at the Commission's Public Document Room and at the Local Public

Document Rooms.

IT IS HEREBY ORDERED THAT THE latest completion date for CPPR-39 is
4

extended f rom Jul y 1,1976 to January 1,1977.

FOR THE NUCLEAR REGULATORY COMMISSION

/ Fe,
R. C. DeYou. Asslutant Director

f

for Light Water Reactors
Division of Project Management

'lDate of Issuance: - 0 6 D76
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Mr. Philip A. Crane, Jr.
Leu Department
Pacific Gas and Electric Co.
77 Beale Street
San Francisco, CA 94106

(Re: Dockets 00-27s '323-OL)

Dear Mr. Crane:

The following discovery request is niade on behalf of San Luis Obispo Mothers
for Peace and John J. Forster persucnt to the applicable provisions of
10 CFR 2.740 and 2.741.

We uculd like to look at a copy of all Radictio.1 Control Staridards (RCS) and
Radiation Control Procedures (RCP) which have been approved by the Plant
Staff f:eviou Conmittee (PSRC). Picase send a copy of each to the address
belcu.

.,

Sincerely yours,

SAN LUIS ODISP0 MOTHERS FOR PEACE JOH|i J. FORSTER |

l
'

By M M ^ 4 By/ ,y;,,C;q , , (~Cy#
Sandra A. Silver Cordon Silver

,

5055 Radford Avenue
'

florth' Hollywood, CA 91607

Cc: ASLB Members
All Parties ,
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