
 
 

 
 
 

December 16, 2021 
 
Mr. Charles Bollinger 
Chief Operating Officer/RSO 
Industrial Nuclear Company, Inc. 
14320 Wicks Blvd 
San Leandro, CA 94577 

SUBJECT: RE: DELAYS IN NRC REVIEW OF THE INC OUTER PACKAGE-RAW 
MATERIAL SHIPPING CONTAINER (OP-RMSC) PACKAGE REVIEW, 
DOCKET 71-9387 

 
Dear Mr. Bollinger: 
 
Your letter dated November 16, 2021 (Agencywide Documents Access and Management 
System Accession No. ML21334A355), requested the staff reconsider delaying the review of the 
Outer Pack-Raw Material Shipping Container (Model No. OP-RMSC) package.  In your letter 
you state that as a result of a lack of shipment options, you may be forced out of business by 
the end of 2021 if the NRC review is delayed much longer.  We understand your concerns and 
have coordinated internally and raised the priority of the review.  We are currently in the process 
of finalizing the certificate and associated safety evaluation report and the current plan is to 
issue them by early January 2022.  I communicated this revised schedule to your quality 
assurance manager, Mike Rose, by email on November 19, 2022.   

If you have any questions regarding this matter, I may be contacted at (301) 415-5196. 

Sincerely, 
 
 
 
 
Nishka Devaser, Project Manager 
Storage and Transportation Licensing Branch 
Division of Fuel Management 
Office of Nuclear Material Safety 
  and Safeguards 
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