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Commitment Schedule Change Related to Seismic PRA Distributed Ignition Backup Power 
Source 

By letter dated November 4, 2019 (ML 19310D805), Indiana Michigan Power Company (l&M), the 
licensee for Donald C. Cook Nuclear Plant (CNP) Units 1 and 2, submitted a Seismic Probabilistic 
Risk Assessment (SPRA), for Units 1 and 2. By letter dated July 16, 2020 (ML20206K894), l&M 
made a regulatory commitment to provide a backup power source to the distributed ignition system 
(DIS) for use in loss of offsite power scenarios. The SPRA analyses show that the backup power 
source provided additional large early release frequency margin. In Enclosure 2 to the July 16, 2020, 
letter, l&M committed to "Provide backup power to the containment distributed ignition system in the 
event of loss of offsite power." The completion date for the commitment is September 9, 2022. By letter 
dated September 23, 2020 (ML20232A894), the Nuclear Regulatory Commission (NRC) transmitted the 
staff's evaluation of the CNP SPRA. The staff's evaluation specifically relies on the commitment by 
l&M to install the DIS backup power supply. 

l&M is currently implementing the DIS backup power supply modification for CNP Units 1 and 2. 
During installation planning, CNP Operations staff identified concerns associated with the installation 
work for the DIS backup power modification in the control room panels that are affected by the 
modifications. Modification work inside the control panels is in the vicinity of sensitive equipment 
which could result in a reactor trip if this work was performed with the unit at power. The potential 
reactor trip concerns were recently identified and CNP management has determined that the scope 
of work should be performed during a plant shutdown. The original schedule for l&M's commitment 
for the modification did not consider completing this work during the refueling outages. The work to 
complete the DIS modification is being rescheduled to occur during the refueling outages in the spring 
of 2022, for Unit 1 and the fall of 2022, for Unit 2. This change in schedule will result in a delay in 
completing the modification beyond the original commitment date. 
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This letter is to notify the NRC of l&M's change in commitment completion date that is necessary to 
allow for performing the remaining installation work during the refueling outages. This change will 
mitigate the potential reactor trip concern by completing the modification while the units are offline. 
The revised completion date for the DIS backup power modification is December 15, 2022. The 
original text of the committed action is unchanged. 

Enclosure 1 to this letter provides the affirmation statement. Enclosure 2 to this letter provides the 
revised regulatory commitment completion date. 

This letter contains no new regulatory commitment and one revised regulatory commitment. Should 
you have any questions, please contact Mr. Michael K. Scarpello, Director of Regulatory Affairs, at 
(269) 466-2649. 

Sincerely, 

Q.l~c 
Site Vice President 

DLW/mll 

Enclosures: 

1. Affirmation 
2. Revised Commitment 



U. S. Nuclear Regulatory Commission 
Page3 

c: R. J. Ancona - MPSC 
EGLE - RMD/RPS 
J. B. Giessner - NRC Region Ill 
NRC Resident Inspector 
R. M. Sistevaris - AEP Ft. Wayne, w/o enclosures 
J. E. Walcutt - AEP Ft. Wayne, w/o enclosures 
S. P. Wall - NRC Washington, D.C. 
A. J. Williamson - AEP Ft. Wayne, w/o enclosures 
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Enclosure 1 to AEP-NRC-2022-12 - Affirmation 

AFFIRMATION 

I, Q. Shane Lies, being duly sworn, state that I am the Site Vice President of Indiana Michigan Power 
Company (l&M), that I am authorized to sign and file this request with the U. S. Nuclear Regulatory 
Commission on behalf of l&M, and that the statements made and the matters set forth herein 
pertaining to l&M are true and correct to the best of my knowledge, information, and belief. 

Indiana Michigan Power Company 

Q. Shane Lies 
Site Vice President 

SWORN TO AND SUBSCRIBED BEFORE ME 

THIS d,_ nd 
DAY OF f1arc/2 , 2022 

~~~ ota Public 

My Commission Expires Or}/ c9ujcR6;;?S-



Enclosure 2 to AEP-NRC-2022-12-Revised Commitment 

The following identifies the revised completion date and restates the original action to which Indiana 
Michigan Power Company (l&M), the licensee for Donald C. Cook Nuclear Plant (CNP) Units 1 and 2 
has committed to. 

Please direct any questions regarding these commitments to Mr. Michael K. Scarpello, Director of 
Regulatory Affairs, at (269) 466-2649. 

Commitment Description 

Provide backup power to the containment distributed ignition system in the event of loss of offsite 
power. 

Revised Completion Date 
12/15/2022 


