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     May 1, 2013 
 
 
 

William J. Froehlich, Chair Mark O. Barnett 
Administrative Judge Administrative Judge 
Atomic Safety and Licensing Board Panel Atomic Safety and Licensing Board Panel 
Mail Stop T-3 F23 Mail Stop T-3 F23 
U.S. Nuclear Regulatory Commission U.S. Nuclear Regulatory Commission 
Washington, DC 20555-0001 Washington, DC 20555-0001   
 
Richard F. Cole 
Administrative Judge 
Atomic Safety and Licensing Board Panel 
Mail Stop T-3 F23 
U.S. Nuclear Regulatory Commission 
Washington, DC 20555-0001 
 
 

 In the Matter of 
POWERTECH (USA) INC.,  

 Docket No. 40-9075-MLA; ASLBP No. 10-898-02-MLA-BD01 
 
Dear Administrative Judges: 
 
On October 4, 2010, the Board issued an order directing the Staff to submit monthly status 
reports specifying its best estimates of the issuance dates for draft and final documents 
associated with its review of Powertech’s application.  The Staff filed its last status report on 
April 1, 2012.   
 
The following are the issuance dates, or estimated issuance dates, for documents associated 
with the Staff’s review: 
 

Draft Supplemental Environmental Impact Statement (SEIS)   
Issued November 2012 

 
Safety Evaluation Report       
Issued March 2013 

 
Final SEIS          

 Estimated Issuance Date: October 2013 
 
As mentioned in the Staff’s last status report, a field survey at the Dewey-Burdock site began on 
April 2, 2013.  The purpose of the survey is to identify any resources of cultural or religious 
significance to American Indian tribes that may be affected by Powertech’s proposed project.  
The survey was originally scheduled for April 2 through May 2, 2013, but due to weather-related 
delays the survey period has been extended to May 24, 2013.  The completion date for survey 
reports by participating tribal representatives has been extended to June 26, 2013.  Once the 
Staff receives these survey reports, it will prepare a summary of relevant information obtained 
during the survey, which it will circulate for comment. 
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The Staff’s next status report is due June 3, 2013.  At that time the Staff will provide updated 
estimates of the release date for its remaining documents.   
 

Sincerely, 
 

       /Signed (electronically) by/ 
       Patricia A. Jehle 

________________________ 
Patricia A. Jehle 
Counsel for NRC Staff  
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BEFORE THE ATOMIC SAFETY AND LICENSING BOARD 

In the Matter of ) 
 ) 
POWERTECH (USA) INC ) Docket No.   40-9075-MLA 
 )  ASLBP No.   10-898-02- MLA-BD01 
 )            
(Dewey-Burdock In Situ Uranium Recovery  ) Date:  May 1, 2013 
Facility) )   
   
 
 
 

 
CERTIFICATE OF SERVICE 

Pursuant to 10 C.F.R § 2.305 (revised), I hereby certify that copies of the foregoing “NRC 
STAFF’S STATUS REPORT@ in this proceeding have been served via the Electronic 
Information Exchange (EIE), the NRC’s E-Filing System, this 1st day of May 2013. 
 
 
       /Signed (electronically) by/ 
       Michael J. Clark 
 
                                                   ______________________   
       Michael J. Clark    
       Counsel for the NRC Staff 

 U.S. Nuclear Regulatory Commission 
 Mail Stop O-15 D21 
 Washington, DC 20555-0001 

       (301) 415-2011 
        Michael.Clark@nrc.gov  
       Date of Signature: May 1, 2013 
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