
Table 16-1
Decommissioning Cost Estimate 

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Year 11 Year 12 Year 13

2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030

1 Administration $275,000 $275,000 $275,000 $275,000 $275,000 $275,000 $275,000 $275,000 $275,000 $275,000 $275,000 $275,000 $275,000 $3,575,000

2 NRC License Fees $250,000 $250,000 $250,000 $250,000 $250,000 $250,000 $250,000 $250,000 $250,000 $250,000 $250,000 $250,000 $250,000 $3,250,000

3 ODEQ Agency Fees $25,000 $25,000 $25,000 $25,000 $25,000 $25,000 $25,000 $25,000 $25,000 $25,000 $25,000 $25,000 $25,000 $325,000

Adminitration and Fees Subtotal $550,000 $550,000 $550,000 $550,000 $550,000 $550,000 $550,000 $550,000 $550,000 $550,000 $550,000 $550,000 $550,000 $7,150,000

4 Capital Construction - - - - - - - - - - - -

a Civil (grading, roads, foundations, etc.) $3,917,751 - - - - - - - - - - - -

b Site Remediation Piping, Pumps, Wells, Trenches, etc. $6,536,752 - - - - - - - - - - - -

c Electrical and Controls $2,428,955 - - - - - - - - - - - -

d BA1 Treatment System $1,419,672 - - - - - - - - - - - -

e WA Treatment Facility (Building, HVAC, septic, etc.) $453,543 - - - - - - - - - - - -

f WA UIX Systems (3 @ $710,500 each) $2,131,500 - - - - - - - - - - - -

g WA UIX Resin Vessels $426,300 - - - - - - - - - - - -

h WA Resin Processing Equipment $440,764 - - - - - - - - - - - -

i WA Nitrate Treatment Train 2 $1,065,750 - - - - - - - - - - - -

j WA Nitrate Treatment Train 3 $1,370,250 - - - - - - - - - - - -

k WA Nitrate Treatment Train 4 $1,928,500 - - - - - - - - - - - -

m WA Process Tanks, Pumps, etc. $320,076 - - - - - - - - - - - -

n Direct Costs $22,440,000 - - - - - - - - - - - -

o General Conditions / CM (25%) $5,610,000 - - - - - - - - - - - -

p Engineering During Construction (10%) $2,244,000 - - - - - - - - - - - -

q Bonds & Permits (1%) $224,400 - - - - - - - - - - - -

r Indirect $8,080,000 - - - - - - - - - - - -

s Capital Construction Subtotal $30,520,000 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $30,520,000

5 License Compliance $402,950 $402,950 $402,950 $402,950 $402,950 $402,950 $402,950 $402,950 $402,950 $402,950 $402,950 $201,485 $201,475 $4,835,410

6 Treatment Facility Operation Labor $422,800 $507,360 $507,360 $326,592 $326,592 $326,592 $326,592 $326,592 $326,592 $136,192 $136,192 $136,192 - $3,805,648

7 Treatment Facility Electric $457,383 $914,767 $914,767 $88,321 $88,321 $88,321 $88,321 $88,321 $88,321 $12,124 $12,124 $12,124 - $2,853,217

8 Treatment Facility Propane $134,500 $269,000 $269,000 - - - - - - - - - - $672,500

9 IX Resin $159,712 $108,881 $108,881 $25,374 $25,374 $25,374 - - $25,374 - - - - $478,967

10 6M HCl - Uranium System pH Adjustment $39,638 $79,275 $79,275 $19,819 $19,819 $19,819 $19,819 $19,819 $19,819 - - - - $317,101

11 Barite for LLRW Disposal $23,552 $46,535 $46,535 $6,840 $1,710 $1,710 $1,710 $1,710 $1,710 - - - - $132,012

12 Spent Resin Disposal $63,882 $126,532 $126,532 $32,642 $32,642 $32,642 $32,642 $32,642 $32,642 - - $32,642 - $545,440

13 Bioreactor Methanol Nutrient Source $351,000 $702,000 $702,000 - - - - - - - - - - $1,755,000

14 Bioreactor Waste Disposal (LLRW) $213,035 $420,112 $420,112 - - - - - - - - - - $1,053,260

15 Bioreactor Waste Disposal (Solid Waste) $6,531 $13,061 $13,061 - - - - - - - - - - $32,653

16 Maintenance Allowance $25,000 $25,000 $25,000 $25,000 $25,000 $25,000 $25,000 $25,000 $25,000 $25,000 $25,000 $25,000 $25,000 $325,000

Operation & Maintenance Subtotal $2,299,983 $3,615,473 $3,615,473 $927,537 $922,407 $922,407 $897,034 $897,034 $922,407 $576,266 $576,266 $407,443 $226,475 $16,806,207

$0

17 In-Process Groundwater Monitoring $90,900 $117,600 $117,600 $53,400 $53,400 $53,400 $53,400 $53,400 $53,400 - - - - $646,500

18 In-Process Treatment Monitoring $19,660 $33,340 $33,340 $4,020 $4,020 $4,020 $4,020 $4,020 $4,020 - - - - $110,460

19 Post-Remediation Groundwater Monitoring - - - $6,820 $6,820 $6,820 - - - $16,520 $16,520 $16,520 - $70,020

Monitoring Subtotal $110,560 $150,940 $150,940 $64,240 $64,240 $64,240 $57,420 $57,420 $57,420 $16,520 $16,520 $16,520 $0 $826,980

$0

20 Demobilize Wells $84,201 - - - - - - - - - - - - $84,201

21 Mothball Treatment Systems - - - $200,000 - - - - - $150,000 - - - $350,000

22 Demobilize Uranium Treatment Components - - - - - $114,166 $461,496 - - - - $123,211 - $698,873

23 Demobilize Nitrate Treatment Components - - - - - $114,166 $575,805 - - - - - - $689,971

24 Final Status Survey - - - - - - - - - - - - $77,531 $77,531

25 Dose Model and License Termination - - - - - - - - - - - - $130,961 $130,961

Decommissioning Subtotal $84,201 $0 $0 $200,000 $0 $228,332 $1,037,301 $0 $0 $150,000 $0 $123,211 $208,492 $1,823,045

26 Total Year Cost in 2015 Dollars $33,564,744 $4,316,413 $4,316,413 $1,741,777 $1,536,647 $1,764,979 $2,541,755 $1,504,454 $1,529,827 $1,292,786 $1,142,786 $1,097,174 $984,967 $57,334,723

27 Contingency (25%) $14,333,681

28 Project Cost with Contingency in 2015 Dollars $71,668,404
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