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Mr. Krish R. Krishnan (Return to WM,623-SSY
~~~ - -- d/Vice President, Advanced Systems Division-

Jacobs Engineering Group Inc. I
5301 Central Avenue N. E., Suite 1700
Albuquerque, New Mexico 87108

Dear Krish,

The current National Environmental Policy Act (NEPA) and
Contracting Officer Representative (COR) schedule for the Grand
Junction processing site reflects publishing a draft
Environme"' Impact Statement (EIS) and Remedial Action Plan
(RAP) it .ber 1985. Recognizing the level of detail
provided comparative review in a draft EIS, and the problem
with forecusting the outcome of the draft EIS comments and
their effect on selection of a final preferred option, it
appears prudent to delay preparation of a draft RAP until after
.the receipt of DEIS comments now scheduled for December 1985.

.|
IPlease revise your COR RAP schedule to be compatible with the

current Record of Decision (ROD) schedule of August 1986, and
provide us with a copy of the revised RAP schedule. It is my
understanding that the draft RAP could be available in May
1986.

Please let J. D' Antonio know by June 14 if there are any
problems.

Sincerely,

(ibuiNAL SIGNED BY

John G. Themelis, Project Manager
Uranium Mill Tailings Project Office

cc:
T. Hill, CIRD
P. Ferraro, CDH
P. Stassi, JEG
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J. Arthur, UMTRA
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