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Hi Larry,

The attached pdf document provides NRC’s schedule adjustment for the transitioning of the
Western Nuclear, Inc. (WNI) Split Rock site to the U. S. Department of Energy (DOE) for
long-term care.  The adjustment does not affect the overall schedule.  The adjustment
takes into account the NRC’s review of comments received from WNI.

Regards,
Tom Lancaster

U.S. Nuclear Regulatory Commission
11545 Rockville Pike, MS T-5A10
Rockville, MD  20852
Website:  http://www.nrc.gov/materials/uranium-recovery.html

In accordance with 10 CFR 2.390 of the NRC’s “Agency Rules of Practice and Procedure,”
a copy of this email will be available electronically for public inspection in the NRC Public
Document Room or from the Publicly Available Records component of NRC’s Agencywide
Documents Access and Management System (ADAMS).  ADAMS is accessible from the
NRC Web site at http://www.nrc.gov/reading-rm/adams.html.

mailto:Thomas.Lancaster@nrc.gov
mailto:lcorte@fmi.com
mailto:camp1020@comcast.net
mailto:timothy.walsh@pillsburylaw.com
mailto:jeff.merrifield@pillsburylaw.com
mailto:nicole.keller@lm.doe.gov
mailto:jay.glascock@lm.doe.gov
mailto:Mark.Kautsky@lm.doe.gov
mailto:brandi.obrien@wyo.gov
mailto:Ashley.Roberts@nrc.gov
mailto:Bill.VonTill@nrc.gov
mailto:Stephen.Poy@nrc.gov
http://www.nrc.gov/materials/uranium-recovery.html
http://www.nrc.gov/reading-rm/adams.html







May 26, 2022


Date


Completed


Completed


Completed


Completed


Completed


Completed


July 15, 2022


July 20 or 21, 2022


August 19, 2022


August 29, 2022


September 26, 2022


September 27, 2022


Receipt of DOE's Final LTSP (includes Department of the Interior Bureau of Land Management (BLM) land withdraw and 


realty information)
3


Completion of EA and Issue a Finding of No Significant Impact for the LTSP
4 


Issue Letters to WDEQ and the DOE for WNI License Termination and Split Rock Site Transfer to Long-Term Care
4,5


DOE Development of Schedule to Complete Public Land Management Implementation Actions (license termination prior to 


withdraw of public land)
1


NRC Staff's Receipt of DOE's Preliminary Final LTSP (excludes DOE realty Information)


Completion of NRC Staff's Acceptance Review of Preliminary Final LTSP


Completion of the Preliminary Final Technical Evaluation Report and Environmental Assessment (EA) for the LTSP


NRC and DOE Public Engagement with WNI & WDEQ to Discuss the NRC's LTCF Determination and Schedule


Update


Receive Additional Clarification of Comments Provided by WNI for the NRC's Consideration of the WNI LTCF Determination


5
 AFTER LICENSE TERMINATION AND SITE TRANSFER, THE NRC WILL INFORM TRIBES OF THE FINAL DECISION


Completion of National Historic Preservation Act Section 106 Consultation


4
 ASSUMES FINAL LTSP REALTY INFORMATION IS COMPLETE AND THERE ARE NO SIGNIFICANT CHANGES TO THE FINAL LTSP FROM THE PRELIMINARY FINAL LTSP 


THAT IMPACT EA FINDINGS


NRC's Determination of the Long-Term Care Fee (LTCF) and Review of DOE's Final Long-Term 


Surveillance Plan (LTSP)


____________________________________________________________


2 
ASSUMES TIMELY RECEIPT OF THE LTCF PAYMENT BY THE U.S. TREASURY


3
 ASSUMES THE COMPLETION OF THE BLM LAND WITHDRAW AND THE TIMELY RECEIPT OF AN ACCEPTABLE FINAL LTSP FROM DOE BY AUGUST 29, 2022


1 
DOE ESTABLISHES A SCHEDULE WITH THE BLM TO COMPLETE PUBLIC LAND WITHDRAW AND THEREBY PROVIDES THE FINAL LTSP WITH THE BLM WITHDRAW AND 


REALTY INFORMATION BY AUGUST 29, 2022


NRC's Schedule Update for the Transitioning of the Western Nuclear, Inc. (WNI) 


Split Rock Site to The U.S. Department of Energy (DOE) for Long Term Care


Issue letter to WNI, the Wyoming Department of Environmental Quality (WDEQ), and the DOE to Inform them of NRC's 


LTCF Determination


Confirmation that the LTCF Payment was Received by the U.S. Treasury
2












